
GOVERNMENT OF PUERTO RICO
PUBLIC SERVICE REGULATORY BOARD

PUERTO RICO ENERGY BUREAU

IN RE: IMPLEMENTATION OF THE PUERTO
RICO ELECTRIC POWER AUTHORITY
INTEGRATED RESOURCE PLAN AND
MODIFIED ACTION PLAN

CASE NO.: NEPR-MI-2020-0012

SUBJECT: Extension of time for Tranche 1
Executed Projects signed June 30, 2022 to
achieve Closing Date.

RESOLUTION

On February 2, 2022, the Energy Bureau of the Public Service Regulatory Board ("Energy
Bureau") approved 18 power purchase and operating agreements ("PPOAs") for the Solar
PV projects for Tranche 1 and were signed between June and August 2022 ("18 Executed
PPOAs").l Out of the 18 Executed PPOAs, nine (9) PPOAs were signed June 30, 2022 ("June
30 PPOAs"). As per Section 2.3(b) of the 18 Executed PPOAs the date to achieve closing
before triggering the automatic termination for the June 30 PPOAs was February 25, 2023.

On January 30, 2023, the Energy Bureau authorized the Puerto Rico Electric Power Authority
("PREPA") a sixty (60) day extension for the automatic termination provided in Section 2.3
of the 18 Executed PPOAs. Hence, the termination dates for the June 30 PPOAs expire on
April 26, 2023.

On March 10, 2023, the Energy Bureau issued a Resolution and Order ("March 10 Order")
through which it encouraged PREPA to, among other matters, evaluate any pending
Conditions Precedent that may be waived to achieve the Closing Date as established in each
of the 18 Executed PPOAs approved as part of Tranche 1 RFP.

On March 31, 2023, PREPA filed a document titled Motion Requesting Approval of

,t Amendments and Informing on Status ofProject Development Timeline for Tranche 1 Utility -

Scale Project Agreement ("March 31 Motion"). Through the March 31 Motion, PREPA
4' indicated that the Tranche 1 PV proponents were requesting extensions of deadlines in the

/'/ agreements to achieve the Closing Date. PREPA further stated that the Resource Providers'
/ / requests were justified and reasonable if they had material concerns regarding timelines and

pricing because the Closing Date triggers the 24-month clock to complete the projects.

On April 14, 2023, PREPA filed a document titled Motion Requesting Technical Meeting
("April 14 Motion") in which, among others, PREPA states that it received proponents BFOs
on April 10, 2023.2

On April 17, 2023, the Energy Bureau issued a Resolution and Order ("April 17 Order"),
ordering PREPA to file the Best and Final Officer ("BFO") received by the proponents.

On April 19, 2023 PREPA submitted its Motion in Compliance with Order Regarding Submittal
of Proponent's Best and Final Offers Information ("April 19 Motion"). The April 19 Motion
included information in an Annex B (submitted under seal) on the levelized cost of energy
("LCOE") and levelized cost of storage ("LCOS") for solar PV and battery energy storage
projects previously approved by the Energy Bureau as aligned with the Modified Action Plan
of the IRP. Annex A of the Motion contained the tranche 1 respondent best and final offers.

Nine (9) of the original eighteen (18) tranche 1 solar PV projects approved by the Energy
Bureau have a closing date of April 26, 2023 (these nine projects have been referred to as
the "June 30 PPOAs" in respect of the Energy Bureau's original contract approval date in
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have the meaning ascribed to them in the executed PPOAs.
1 Except as otherwise provided, capitalized terms used but not otherwise defined in this Resolu

2 April 14 Motion, p. 4, ¶ 8.
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2022). PREPA and the respondents allege that they are working towards finalizing the
details necessary to allow at least some of these nine projects to move forward.

The Energy Bureau ORDERS PREPA to provide no later than Friday April 28, 2023 further
supporting information on the LCOE and LCOS values presented in its Annex B for these nine
projects, and for the other projects contained in the Annex B listing. PREPA must provide in
an Excel spreadsheet format file with formulas intact its computation of the LCOE and LCOS
inclusive of the input parameters of the BFO contained in Annex A.

The Energy Bureau FINDS that because the parties to the 18 Executed PPOAs alleged that
they are still negotiating, at this time, an extension to the automatic termination date of the
June 30 PPOAs is warranted. As such, considering that negotiations are still ongoing to meet
the soon-to-expire deadline, the Energy Bureau AUTHORIZES PREPA extend until May 31,
2023 the June 30 PPOAs automatic termination date to achieve the Closing Date.

PREPA is ORDERED to resubmit any amended PPOAs to the 18 Executed PPOAs for the
Energy Bureau approval, at least fifteen (15) 9ys before the expiration of the applicable
termination dates. This order also applies toaIB8reen)ents.

Be it notified and published.
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Chairman

Lillian Mteo Santos
Associate Cmmi'ion

Sylvia B. lJarte Araujo
Associate commissioner

CERTIFICATION

FerdInand A. RamoSegai
Msociate Commissioner

--- Antonio Torres Miranda
Associate Commissioner

I hereby certify that the majority of the members of th Puerto Rico Energy Bureau has so
agreed on April .±L 2023. I also certify that on April 2023, a copy of this Resolution was
notified by electronic mail to the following: laura.rozas@us.dlapiper.com,
ana.rodriguezrivera@us.dlapiper.com; jmarrero@diazvaz.law and mvazquez@diazvaz.law.
I also certify that today, April ±j.., 2023, I have proceeded with the filing of the Resolution
issued by the Puerto Rico Energy Bureau.

For the record, I sign this in San Juan, Puerto Rico, today April Çf, 2023.

Sonia Se Gaztambide
Clerk DE


